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The Run II Upgrade Project(s)The Run II Upgrade Project(s)

Project Organization
Performance Goals and Scope
Introduce Tomorrow’s Talks
Project Plan for the next few 
months
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A set of upgrades, building on:
Run II Handbook and Recycler TDR = Run IIa
Plans for Run IIb (presented to AAC Dec 2001)
Report to Director on 132 nsec Operation
Operating experience

Remarks
Now operating+commissioning+upgrading integrated 
approach for planning and scheduling
Work In Progress
1. Technical scope and issues
2. Project plan (WBS) and Resource Loaded Schedule

The Run II Upgrade Project(s)The Run II Upgrade Project(s)
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MI dynamics(1)

Dave Wildman
TEL V Shiltsev

Lum Leveling
Mike Martens

Recycling:
Jerry Annala
Chandra Bhat

Luminosity(3)

Limitations
Tanaji Sen

Debuncher and 
Stacktail Cooling
Paul Derwent

RR Stoch Cooling(2)

Dan Broemmelsiek

e-Cooling
Sergei Nagaitsev

Rapid Transfers
Elvin Harms

AP2&DB Acc
Keith 
GollwitzerTgt&Sweeping

Jim Morgan

SlipStacking
Kiyomi Koba
Ralph Pasquinelli

Task ForceIntegration
Task Force

Project Manager: Jeff Spalding
Technical Coordination: Dave McGinnis

Protons on Target Pbar Acceptance Stacking & Cooling Tev & Beam-Beam

Li Lens
Jim Morgan

Ioanis Kourbanis Steve Werkema Dave McGinnis Vladimir Shiltsev

Dave McGinnis
Valeri Lebedev
Mike Syphers

Notes
1) Includes issues associated with operating MI at high 

intensities for stacking and NuMI
2) RR commissioning is under FY03 project, represented 

here in the stacking and cooling scheme for the upgrade
3) Studies and simulations for Tevatron luminosity 

limitations are common with FY03 operational studies

Upgrade Project OrganizationUpgrade Project Organization
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(1) Tevatron Task Force
Describe operating scenario and implementation for Tevatron
operation with ~27E10 protons per bunch and 5E12 pbars total
Identify the key performance parameters and technical issues 
Outline the simulation/study plan

(2) Stacking and Cooling Task Force
Describe operating scenario and implementation for an average 
stacking rate of 40E10/hr for 12 hours, with recycling 
Identify the key performance parameters and technical issues
Outline the simulation/study plan

Plan to “bootstrap” from this initial charge to a 
set of operating parameters and definition of technical scope

Initial Charges to the Two Task Forces
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Target: Meet or exceed the “stretch goal” = 3fb-1 pa (~3-4E32)

Performance GoalsPerformance Goals

Performance goals will be defined via the Task 
Forces (“bottom up”)
Starting point:

27E10 protons per bunch (achieved in Run 1b)
pBar bunch intensity = 50% p bunch intensity (beam-
beam interactions: limit for strong-weak)
sustained pBar stacking rate = 40E10/hr, transfers 
Accumulator RR every > 30min (< Run IIb spec)

2 hours shot setup (between stores)

on completion of the upgrades: 46 weeks per year HEP 
with 48 hours downtime per week
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Performance Goals/ScopePerformance Goals/Scope

132/396 nsec (see V Lebedev’s talk)
Original impetus for 132 nsec operation was to reduce 
the number of interactions /crossing – this now appears 
manageable @396 (see below “luminosity leveling”)
132 requires a crossing-angle ~40% red. in luminosity
pBar/bunch x1/3, total protons >x3 concern about long 
range beam-beam interactions and instabilities
Crossing-angle large orbit offsets in low beta quads
Would require large study and simulation effort
Significant work on hardware (separators, RF cavities…
and instrumentation)

Position: base scope is 36 bunch operation (396 nsec) 
with lum leveling if needed – will do no further work 

for 132 nsec operation
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Performance Goals/ScopePerformance Goals/Scope

Parametric model: achieves 3.2fb-1 pa (V Lebedev’s talk)
How robust?

Leveling @2E32: lose ~12% (if required by experiments)
No recycling: lose ~10% (longer stores)
pBar=40%p: lose ~14% (shorter stores)
Average stacking = 30E10/hr: lose ~10% (longer stores)

Average luminosity 
(incl shot setup)

Store length
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Performance GoalsPerformance Goals

Compared 
to now
x1.5
x5

x3.5
x5.7

Typical   
Run Ib

Store 
1953

Goal: 
FY03

Run II 
Target

Peak Luminosity 1.6 3.7 6.6 33.0 x1031cm-2sec-1

Integrated Luminosity 3.1 6(1) 12.0 70.0 pb-1/wk
Store hours per week 84 86(1) 81(3) 98
Interactions/crossing 2.5 1.0 1.7 8.5
Pbar Bunches 6 36 36 36
Form Factor 0.59 0.60 0.63 0.63
Protons/bunch 23.0 16.3 24.0 27.0 x1010

Pbars/bunch 5.6 2.5 3.1 13.5 x1010

Total pbars 33.6 91.0 113.0 486.0 x1010

Peak Pbar Prod. Rate 7.0 11.5(2) 18.0 45.0 x1010/hr
Avg. Pbar Prod.Rate 4.2 6.9 11.0 40.0 x1010/hr
Pbar Transmission Eff. 50 60 80 85 %
Stack Used 67 152 141(4) 572 x1010

β∗ 35 35 35 35 cm
MI extraction Long.Emit. 3.5 2.5 2.5 eV s
Bunch Length (rms) 0.6 0.6 0.54 0.54 m
Proton Emittance (at coll) 23 19 20 20 π-mm-mrad
Pbar Emittance (at coll) 13 14 15 14 π-mm-mrad
 Store Length 16 22 15 9 hr
(1) typical for  Dec-Jan 03 (other numbers in this column are for store 1953)
(2) best stacking rate achieved 13.1x1010/hr
(3) excluding studies
(4) additional pBar stack used for RR commissioning
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Project ScopeProject Scope

Luminosity Leveling
June 02: Report on 132nsec Operation leveling at           
2E32 cm-2s-1 (~6 interactions/crossing)
Aug 02: charge to experiments - planned upgrades 
designed to operate efficiently up to 4E32 cm-2s-1 (with 
~no contingency)
Expect to operate with peak luminosities < 4E32 cm-2s-1

Will develop ability to level luminosity by varying β*, 
should this be needed
12% reduction for leveling @2E32cm-2s-1 is “worst case”
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Project ScopeProject Scope

Recycling (V Lebedev’s, V Shiltsev’s talks)
Historically ~30% of stores end prematurely 
P. model: ~75% pBar left, 70% acceptance to RR

Recoup with longer stores lose ~10% in integrated 
luminosity

Biggest issue is the timely removal of protons (without 
risk to experiments or quenching), followed by pBar
deceleration
Would require significant studies

Position: will not include recycling in the base scope

37% pBars
return to RR
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Project ScopeProject Scope

Bunch Intensities (see V Shiltsev’s talk)
Increasing both proton and pBar bunch intensities is key
Need to understand long range beam-beam effects
Plan to mount a program of studies to benchmark beam-
beam effects and dynamic aperture parametric model

Expect improvements from increased orbit separation
• Short term - C0 Lambertson removal will learn
• Longer term – ideas for additional separators

Beam-beam compensation:
• TEL – studies continue, electron gun upgrade 2nd TEL
• Consider also wires (as for LHC) ?
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Project ScopeProject Scope

Stacking Rate
RR with electron cooling is key to large stack sizes –
without “1/N” loss in cooling (x1.5)
Developing on an integrated plan for stacking and cooling 

(D McGinnis’ Talk)
Once RR commissioned into operations (late calendar 
03),re-optimize the Debuncher and Accumulator for 
stacking rate (P Derwent’s talk)

Also
Slip-stacking: low intensity studies very encouraging, 
writing specs for beam-loading compensation for high 
intensities (I Kourbanis’ talk)
Beam sweeping – testing in the next 2 months 
pBar aceptance: a lot of progress on higher gradient lens, 
ramping up on documenting and improving the AP2 and 
Debuncher acceptance (S Werkema’s talk)
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Essential ComponentsEssential Components

Tevatron
Increase protons per bunch (x1.6 from present)
Increase pBars (x5)

• Increased separation?
• Beam-beam compensation: TEL?

pBar production rate
Protons on target (x2 from present, 8E12/2sec)

• Slip-stacking (beam loading)
• Beam sweeping / improved target material

pBar acceptance increase (x2-2.5, pBar/p 16 35x10-6)
• Lithium Lens upgrade (745 1000T/m)
• AP2+DB Acceptance (20πH,12πV un-norm >35π)
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pBar production rate (continued)
RR commissioned into Operations (see S. Mishra Talk)
Debuncher Momentum Cooling upgrade (--)
Stacktail Cooling upgrade (--)
Rapid Transfers to RR (every 30 min)

Cooling large stacks
Electron Cooling in the RR (beam from Acc and Recycling: 
22 eV-s/hr and 1.2π mm mrad/hr per 100 mA)

Develop a phased approach, while continuing to 
operate and increase luminosity
Limited shutdowns: <6 wks per summer, ~6 months 
for experiment upgrades 

Essential ComponentsEssential Components

x1.5
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StudiesStudies

Expect to come up with a substantial study plan 
Tevatron

Simulation of beam-beam effects, mis-alignments … 
dedicated stores to benchmark (one pBar bunch?)

Pbar Source
Reverse protons for acceptance studies (ongoing)
Studies to fully characterize present cooling and 
benchmark calculations and simulations
Maybe proton stacking to benchmark at high rates

Plus - learn from on-going studies, RR Commissioning, MI 
Slip-stacking, e-Cooling at Wide Band

These studies will be essential to put the upgrade 
plan on a solid technical foundation
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Tomorrow’s TalksTomorrow’s Talks

• 8:00 - 8:40 Tevatron Task Force (Lebedev)
• 8:40 - 9:30 Stacking and Cooling Task Force (McGinnis)
• 9:30 -10:00 Discussion

•10:00 -10:15 Break

•10:15 -10:45 Protons on Target (Kourbanis)
•10:45 -11:15 Antiproton Acceptance (Werkema)
•11:15 -11:45 Stacking and Cooling (Derwent)
•11:45 -12:15 Tevatron and Beam-beam (Shiltsev)
•12:15 -12:30 Discussion

Description of the status and discussion of the issues
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Project Status and PlansProject Status and Plans

1. Define the Project Scope
Basis: all the work in the Run II Handbook…. Run IIb Plan
Develop parametric model for Tevatron stores
Develop integrated scheme for stacking and cooling
Identify key issues and parameters and define 
study+simulation plans 
Preparing documentation on Project, Scope, Issues and 
Status
Good progress on many of the subprojects

2. Review technical scope
Are there “fixes” we should add?
Are there extensions that should be studied in parallel?
How robust is the plan? (backup scenario)
Review gain/scale/risk  started
Include B.Div and experiments in the “review”

Task
Forces

You are
here
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Project Status and PlansProject Status and Plans

3. First pass at defining tasks (WBS) and est. resources and 
schedule (bottom up)

Resources: personnel, $ and dedicated study time
Difficult to estimate for many of the subprojects

4. Progress on the study plan crucial
Plan may include significant dedicated study periods 
• for parameterizing beam-beam effects
• for benchmarking pBar cooling systems

April 

5. Second pass, consolidate across Run II, “resource leveling”

6. Prepare documentation for DOE (< June 1)
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ConcludeConclude

Is the strategic approach to increasing luminosity into the range 2-4×1032 cm-2sec-1

sound?
What are the primary accelerator physics and technology risks associated with this 
strategy? Can the level of risk be translated into a luminosity performance 
uncertainty?
Do opportunities exist for mitigation of these risks through alternative approaches?
Are operational scenarios developed that appropriately account for the simultaneous 
needs of fixed target operations?

Technical basis is well established
Developing integrated approach and defining scope
Developing performance model and engineering specs
Performance parameters and schedule will be “bottom up”
Project is highly constrained (time and operations)
We welcome your input!

From Review Charge


